

Street Lighting Column Replacement

Date	Ward	Street	Location	Column No
Early June	Huntington & New Earswick	Haxby Road	O/S Crompton Farmhouse	50
Early June	Huntington & New Earswick	Haxby Road	S/O Playing Field	51
Early June	Huntington & New Earswick	Haxby Road	S/O Works Carpark	52
Early June	Huntington & New Earswick	Haxby Road	O/S Accent Optical	57
Early June	Huntington & New Earswick	Haxby Road	S/O Football Field	58
Early June	Huntington & New Earswick	Haxby Road	S/O Field	59
Early June	Huntington & New Earswick	Haxby Road	S/O Field	60
Early June	Huntington & New Earswick	Haxby Road	S/O Field Adj Ebor Way F/P	63
Early June	Huntington & New Earswick	Haxby Road	S/O River	66
Early June	Huntington & New Earswick	Haxby Road	S/O 11 Park Terrace	117
Early June	Huntington & New Earswick	Haxby Road	Opp J/W Poplar Grove	78
Early June	Huntington & New Earswick	Haxby Road	O/S Elm Tree Garage	80
Early June	Huntington & New Earswick	Haxby Road	O/S 25a	91
Early June	Huntington & New Earswick	Haxby Road	O/S 65/66	96

Early June	Huntington & New Earswick	Haxby Road	Opp J/W Rowan Avenue	98
Early June	Huntington & New Earswick	Poplar Grove	F/P J/W Western Terrace	9

Location Key

O/S

Out Side

Opp

Opposite

J/W

Junction With

Nr

Near

C/R

Central Reserve

S/o

Side of